GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA

UNSTARRED QUESTION NO:2519
ANSWERED ON:30.08.2007
DOUBLING OF GOOTY-RENIGUNTA SECTION
Yerrannaidu Shri Kinjarapu

Will the Minister of RAILWAYS be pleased to state:

(a) whether it is a fact that the doubling of Gooty-Renigunta balance section has already been taken up and is pending for completion;

(b) if so, the specific reasons for incompletion of the Gooty-Renigunta balance section; and

(c) the time by which the above work is likely to be completed ?

Answer

MINISTER OF THE STATE IN THE MINISTRY OF RAILWAYS (SHRI R. VELU)

(a) & (b) : Patch doubling of Gooty-Renigunta has been taken up in the following phases:-

i) Pullampet-Balapalle(41 kms) (completed).
ii) Pullampet-Bhakrapet (44 kms.)
iii) Cuddappa-Muddanuru (55.26 kms.)
iv) Kondapuram-Rayalacheruvu (52.13 kms.)

(c): 2008-09.